Project Management and Risk - With Sage Coretime from onesys

“Project management is the art of making the right decision”.

In making the right decision you need tools to help the process, we explain how to make
the right decision - and the role a vital tool such as Sage Coretime can play in controlling
your timesheets, projects, billing and staff.

Project choices

Project managers, particularly in the service sector, are faced by many choices - such as
the choice of team members, skills sets and availability.

When choosing which resources to deploy you need to categorise the skill sets of your
resources. Enabling you to easily choose or substitute the appropriate team member, Sage
Coretime allows the easy categorisation of staff skills and grades, allowing easy substitution
or selection of additional resource to your project.

Decision Analysis in Project Management

Some key steps of decision analysis are as follows, a planning view is ideal to help with
these steps.

Decision Framing:

Indentify potential problems and opportunities - a project overview as in Sage Coretime
can assist in identifying these and allow corrective or avoiding action to be taken.

Assessing the business situation - potentially overrunning projects can easily be indentified
and corrective action taken to ensure revenues are not lost. Sage Coretime gives you
information to identify this immediately.

Determining business success criteria - this usually means monitoring the duration, cost and
scope of projects, proactive alerting as in Sage Coretime can assist greatly with controlling
these areas and stop project overrun.

Indentify uncertainties - Indentify and try to minimise uncertainties, particularly over
direct cost overruns.

Generate alternatives - particularly where key team members are involved - one needs to

be able to identify rapidly the equivalent skills and resources for easy substitution of skill
sets. Again, this is easily done in Sage Coretime.
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Modelling the situation

Create a project model or budget, re plan and schedule it, duplicate it, to test all the
alternative outcomes and the ultimate return on the investment. Sage Coretime allows this
to be done rapidly.

Quantitative Analysis

The project tool should allow sufficient information to be supplied, in order for informed
QA decisions to be made, based on correct and up to date information. This allows
decisions to be made on what is determined to be important - these factors can be shown
on your project dashboard in Sage Coretime and deployed around the organisation teams.

Actual Performance tracking

Once a project is underway it is vital up to date information is available to ensure the
performance of the project is tracked. This means excellent reporting features, alerts and
a key performance dashboard allowing the potential performance shortfalls to be
indentified and corrected.

Sage Coretime with its robust data repository and extensive reporting / dashboard
functionality provides this, as well as controlling the basic timesheet entry, billing and staff
resource control.

Coretime allows all users to see the information they need - no more lost or corrupted
spreadsheets!

Risk Management

Risk management is needed particularly when appraising and bidding for new projects, by
modelling potential projects from previous projects using project and budget copies.
Sage Coretime can assist in this assessment and estimate the eventual outturn and allow
better bids to be made.

During project running, constant risk reviews can be undertaken, with forecast project
outturns - allowing problems to be indentified and corrected before revenues are lost.

Risk management can be carried out on a daily basis, with instant project information to
hand.

Decisions can be made on better utilising existing assets, contingency planning, or
committing / substituting resources.

Review of the project once complete, can then be done accurately with lessons learnt and
a fuller project closedown and review done.

This allows the next project to be refined and carried out more successfully, in the drive to
improve efficiency and staff utilisation.

Controlling timesheets, projects, budgets, billing and your expensive staff resources, Sage
Coretime allows all these things to be done more efficiently.

Sage Coretime - the best way to control your timesheets, projects, billing and staff.

Contact onesys on 0845 026 2255 (local call) or email info@onesys.co.uk



